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The target date for the completion of the S. S. A. MOZHAISEIY. whieh had
first been set for 30 November 1952, was officially postponed to 31 lfarch
1953, and vas finally deferred to 30 April 1953, tecuuse the ship had not
yot received turbines. The electrical equipment of the ship was tested in
February 1953. Twenty-eight of the 70 ventilator motors were tested and

13 allegedly cut out because of shorted colls {short circuit) and seized
bearings. The Schiffselektrik VEM (marine electric corporation, nationalizel
plant), Baustelle Wismsr (Wismar comsiruction section) maintained that these
failures were dues to low-grade material used in the notors which had been
supplied by the Elektro-Motorenwe:k in Gera. Also tested were four main
generators in which the ventilator wires used for cocling the generator

had parted and had to be replaced by stronger onss, allegedly because of
low grede material of the motors which had been suppiied by the Elektro-
Motoreswerk in Dessau.

The target date for the completion of the merchant ship SESTRORETSK which
had been set for 31 August 1953, was postponed to an unknown date in 1954.
The target dates for the Al and A2-type Soviet river passenger ships, of
vhich the Al-type vessel hsd to be completed by 31 May 1953 and the A2-type
vesgels by 30 June 1953, were also postponed. The new target dates were
10 December 1953 for the Al-type ships and 20 January 1954 for the A2-type
ships. These delays wers unavoldeble as tho shortage of material made any
continuous progress of work on ihese ships irpossliblc. Lacking ware hollow
cables and welding apparatus which @¢id not arrived from the Kjellberg firm
in Finsterwaldo untii February 1953, as well as ircn plates, 5 millimeters
and 6 millimeters thick, and imported single-ply glass including single-
-ply glass up to 12 kilograms, previocusly made by the VEB-“stglas in Dv....
den, vhiciz was unable to repair the only hardening furnace available iu
Dresden.

ent. A report on the construction of the passenger vessels has
previously been submitted.
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